
Task Name Duration Start Finish

2019 Waste Rock to Pit 4 (2.1m cy) (1) 131 days 4/1/19 9/30/19

          Protore 3 and 4 (734,000 cy)

          Protore 1 (67,000 cy)

          Protore 8 (89,000 cy)

          South Waste Rock Pile including South Pond Excavation (1,210 cy)

Pit 4 Infiltration Collectors (Ongoing) 131 days 4/1/19 9/30/19

Install Subwaste and Waste Rock Dewatering Risers (Ongoing) 131 days 4/1/19 9/30/19

Relocate South CSZ Topsoil Stockpile (60,000 cy) 22 days 6/1/19 7/1/19

South Pond Final Grading/Liner 44 days 8/1/19 10/1/19

Stormwater Management (Ongoing) 261 days 1/1/19 12/31/19

Dust Control (Ongoing) 131 days 4/1/19 9/30/19

(1) Schedule assumes 350,000 cy waste rock moved per month
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